
Weekly Construction Update 
  Jul 7 – Jul 11, 2014 

What’s Happening on Site this Week? 
Exterior 

• North Wing: Marble repair and restoration continues. Window repair 
and restoration on west façade.  

• West Wing: Marble and window  repair and restoration continues. 

• East Wing: Workers are blending the old and new marble. 

• Roof demolition of Quadriga’s existing surfaces begin. 

Interior. 

• Minnesota Historical Society info desk moved to West Wing. 

• Rotunda and east freight elevator close. 

• Demolition activities continue. 

• Temporary protective wall construction continues. 

• Office relocation nearing completion. 

• Basement: Concrete slab removal and foundation underpinning 
continues. Miscellaneous asbestos removal continues. Mechanical, 
electrical, plumbing installation continues. 

Anticipated Noise and Disturbances 
Exterior 

• Some marble removal requires gas powered equipment. Expect noise, 
vibration, and  workers in view wherever there is scaffolding.  

Interior 

• Paint stripping windows at night. Odors may still linger in mornings. 

• NE circular stairs closed to the public, except for emergencies. 

• Vibration and noise levels will increase throughout the building. 

 

 

 

 

Site Logistics – Getting Around the Capitol 
• Expect to see temporary walls where construction is present. 

• The basement tunnel has temporary corridors that  will slightly 
reconfigure day-to-day to accommodate work areas.  Signage will 
guide you through the corridors. 

• An audio recording helps blind and low-vision visitors navigate the 
Capitol tunnel as they enter the Capitol basement from the State 
Office Building.  

• We apologize for any inconveniences during this historic restoration 
project.   

• You may want plan for extra time to get to your location(s). 

 

Looking Ahead – Three Weeks Out 
Exterior 

• East Wing: Scaffolding on east façade removed in August. 

• Main roof repair starts in July. 

• Lot N will close after tenants relocate. 

• Flag poles removed from roof, official flags in Court of Honor. 

Interior 

• Construction activity accelerates, especially for roofing and demolition. 

• Entire Capitol will lose power on July 12 (Saturday) for the entire day. 

• Basement: Mechanical, electrical and plumbing (MEP) underslab 
installation will continue.  

• Basement: Underpinning and slab removal continues.  

 

Architectural Integrity. Building Functionality. Life Safety.  

Minnesota State Capitol  
Restoration Project 

Featured Notice 

Flag poles will be removed from the roof and maintenance performed 
while the roof is repaired.  The official flags in the Court of Honor will 
serve the Capitol Complex.  

 



Images of the Week 
 Jul 7 – Jul 11, 2014 

Public and Press Inquiries 
Curt Yoakum, Director, Communications and Legislation 
Department of Administration 
curtis.yoakum@state.mn.us | 651-201-2771 

Debris from demolition of the walkway 

near the Quadriga. 

Capitol Complex Tenant Inquiries 
Cathy Klima, Communications Officer, Capitol Restoration 
Department of Administration 
cathy.klima@state.mn.us | 651-201-2627  

Questions or 
Comments? 

Architectural Integrity. Building Functionality. Life Safety.  

Visiting the Capitol? Learn the latest about parking, accessibility, news, and FAQs. Visit the Minnesota State Capitol Restoration Project website.  
To browse planning and communications documents about this project visit the Minnesota State Capitol Preservation Commission website.   

Minnesota State Capitol  
Restoration Project 

A worker removes slab and foundation to prepare for duct routing. 
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